

DRAFT OPERATIONS TIMELINES FOR EMBAKASI SOUTH ~ NAIROBI COUNTY, UGENYA CONSTITUENCY ~ SIAYA COUNTY MEMBER OF THE NATIONAL ASSEMBLY AND MEMBER OF LELAN WARD - ELGEYO MARAKWET COUNTY ASSEMBLY

	ACTIVITY	DAYS	START DATE	END DATE	RESPONSIBILITY
4.3	Gazettement of Nominated candidates, Polling Stations and tallying centers	1 day	Thursday, February 14, 2019	Thursday, February 21, 2019	DL&PA
4.4	Forwarding of names to the Printers via email	1 day	Friday, February 15, 2019	Friday, February 22, 2019	DVR&EO
4.5	Advertisement of nominated persons on print media	1 day	Friday, February 15, 2019	Friday, February 22, 2019	DL&PA
4.6	BY-ELECTION DAY	1 day	Friday, April 5, 2019	Friday, April 5, 2019	
5	Recruitment, Appointment, Training and deployment of election officials	58	Monday, February 4, 2019	Wednesday, April 3, 2019	
5.1	Recruiting of Presiding Officers(POs), Deputy Presiding Officers(DPOs) and Clerks	14days	Monday, February 4, 2019	Monday, February 18, 2019	DHR&ADMN
5.2	Sharing data of successful candidates with political parties and other stakeholders	14 days	Monday, February 18, 2019	Monday, March 4, 2019	DHR&ADMN
5.3	Consideration of political parties and other stakeholders and other stakeholders comments and reservations on election officials	14 days	Monday, March 4, 2019	Monday, March 18, 2019	DVR&EO
5.4	preparation of training content & Planning training of SETs	1 day	Thursday, March 21, 2019	Thursday, March 21, 2019	DVR&EO
5.5	Training of SETs	4 days	Friday, March 22, 2019	Monday, March 25, 2019	DVR&EO
5.6	Planning of Training of POs	1 day	Tuesday, March 26, 2019	Tuesday, March 26, 2019	DVREO
5.7	Training of POs	4 days	Wednesday, March 27, 2019	Saturday, March 30, 2019	DVREO
5.8	Training of DPOs	4 days	Wednesday, March 27, 2019	Saturday, March 30, 2019	DVREO
5.9	Appointment of Successful POs and DPOs	8 days	Thursday, March 28, 2019	Friday, April 5, 2019	DHR&ADMN
5.10	Planning training of clerks	1 day	Sunday, March 31, 2019	Sunday, March 31, 2019	DVR&EO
5.11	Training of clerks	2 days	Monday, April 1, 2019	Tuesday, April 2, 2019	DVR&EO
5.12	Appointment of clerks	4 days	Monday, April 1, 2019	Friday, April 5, 2019	DHR&ADMN
5.13	Training and administration of Oath for Security Agents	1 day	Saturday, March 30, 2019	Saturday, March 30, 2019	DVREO, DL&PA
5.14	Training of Agents	1 day	Saturday, March 30, 2019	Saturday, March 30, 2019	DVREO/PPLA/DVEP
5.15	Inspection of polling stations and testing transmission	1 day	Wednesday, April 3, 2019	Wednesday, April 3, 2019	RO
5.16	Deployment of polling station personnel and materials	1 day	Thursday, April 4, 2019	Thursday, April 4, 2019	RO
5.17	Display of poll Register at polling station	7 days	Friday, March 29, 2019	Friday, March 29, 2019	RO
6	Voter Education, Stakeholder Engagements and Election Observation	95	Monday, January 7, 2019	Friday, April 12, 2019	
6.1	Voter education planning	30 days	Thursday, January 10, 2019	Saturday, February 9, 2019	DVEP
6.2	Voter education outreach programmes	40	Sunday, March 3, 2019	Friday, April 12, 2019	DVEP
		g			